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Markwed Excavating v. City of Mandan
No. 20100076

Crothers, Justice.
[11] Markwed Excavating, Inc., appeals from orders granting summary judgment
dismissal of its action against the City of Mandan and against Swenson, Hagen &
Company for breach of contract and for negligence. We hold the plain and
unambiguous language of the construction contract between Mandan and Markwed
precludes Markwed from recovering damages for delays allegedly caused by Mandan

or Swenson. We affirm the summary judgments.

I

[12] After competitive bidding, Mandan and Markwed entered into an August 16,
2006 contract for a storm sewer improvement project requiring Markwed to bury
more than 1,300 feet of 36 inch pipe from the Missouri River to a development west
of Raging Rivers Water Park in Mandan. The project also required Markwed to
tunnel underneath three Mandan roads, 46th Avenue Southeast, Bismarck Expressway
and Marina Road. Mandan employed Swenson as the engineer and manager for the
project, and Swenson prepared a written “specification and proposal” for the project.
[13] The August 16,2006 contract between Mandan and Markwed identified twelve
component parts of the “contract documents” in the following order: the
advertisement for bids; the information for bidders; a copy of the accepted proposal;
a guaranty and required insurance certificate; the contract; a performance bond; a
payment bond; general conditions; Mandan’s construction specifications and the
specification and proposal prepared by Swanson; the contractor’s income, sales and
use tax clearance certificate; a certificate of premium payment from workforce safety
and insurance; and the contractor’s license. The August 16, 2006 contract stated it
and the component parts formed the contract between Mandan and Markwed and if
“any provision in any of the component parts of the Contract conflicts with any
provision of any other component part, the provision in the component part first
enumerated herein shall govern, except as otherwise specifically stated.”

[14] The August 16, 2006 contract required Markwed to complete work on the
project by May 1, 2007 and included language about delays and extensions of time:
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“Extension of time may be granted if the Contractor be delayed at any
time in the progress of the work by any act or neglect of the Owner or
his employees, or by any other Contractor employed by the Owner, or
by changes ordered in the work, or by strikes, lockouts, fires, unusual
delay in transportation, unavoidable casualties or any causes beyond the
control of the Contractor, or by delay authorized by the Engineer, or by
which the Engineer shall determine to justify the delay. Any such
extension of time shall be extended for such reasonable time as the
Engineer may determine, or as agreed upon by the Owner.”

The contract incorporated Mandan’s construction specifications, including language
about delays and extensions of time in a “no damages for delay” clause:

“Delays. The Contractor will not be entitled to any compensation for
causes resulting in delays or hindrances to the work. Extensions of
time will be granted for unavoidable delays, which in the opinion of the
Engineer are clearly beyond the control of the contractor, resulting from
causes such as Acts of Providence, fortuitous events and the like. The
Engineer must receive written notice of claim for such delays from the
Contractor before any extensions of time will be granted. Any
extension of time will not relieve the Contractor or his sureties from
their obligations which shall remain in full force and effect until the
satisfactory discharge of the contract. The contractor will indemnify
and hold harmless the owner and the engineer and their agents and
employees from and against all claims, damages, losses and expenses
including attorney’s fees arising out of or resulting from the
performance of the work, provided that any such claims, damage, loss
or expense is attributable to bodily injury, sickness, disease or death, or
to injury to or destruction of tangible property including the loss of use
resulting therefrom; and is cause in whole or in part by any negligent
or willful act or omission of the contractor and subcontractor, anyone
directly or indirectly employed by any of them or anyone for whose
acts, any of them may be liable.”

[15] The project plans required the pipeline west of Bismarck Expressway and east
of 46th Avenue Southeast to be buried within an existing 75-foot permanent drainage
easement. Markwed claims a provision of the contract specifications and proposal
prepared by Swenson authorized Markwed “to access across private property and to
store materials on private property” owned by Steven McCormick and located north
of the 75-foot drainage easement. Markwed claims that provision granted it a staging
area for the project and during the bidding process, Swenson’s representatives orally
told Markwed the land north of the drainage easement was available for a staging area
for the project. Markwed claims Swenson and Mandan, acting through Swenson,
were responsible for obtaining any required temporary construction easements for that
staging area. Markwed also claims the holder of an option to purchase McCormick’s

land north of the drainage easement advised Markwed in September 2006, that it
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could not use the land as a staging area for the project. The project was delayed for
several weeks before Swenson obtained written temporary construction easements
from McCormick. Markwed claims it could not work on the project because of the
delay, it was unable to perform any significant work on the project in 2006, and it was
forced to complete work the following year after Mandan granted Markwed an
extension of time until December 31, 2007, to complete the project.

[16] Markwed sued Mandan and Swenson, alleging Mandan and Swenson breached
the contract by failing to obtain timely easements for Markwed to access land for a
staging area, which precluded Markwed from finishing the contract in a timely
manner and resulted in more than $400,000 in damages to Markwed. Markwed also
alleged Mandan and Swenson negligently engaged in conduct that caused the delay
and proximately caused damage to Markwed. Markwed subsequently moved to
amend its complaint to include a claim for negligent misrepresentation.

[97] The district court granted summary judgment for Mandan and for Swenson,
concluding the no damages for delay clause was unambiguous, was not
unconscionable and precluded Markwed from recovering damages for work delays
not contemplated by the parties. The court discussed three approaches for construing
the clause, a New York approach, a literal approach, and a Maryland approach; the
court concluded North Dakota law more closely resembled Maryland’s law. The
court decided the unambiguous language of the contract did not authorize an
exception for delays not contemplated by the parties and the contract precluded
Markwed from recovering damages for delays unless Markwed could establish a
claim for negligent misrepresentation. The court decided Markwed could not bring
a tort claim against Mandan because any duty Mandan owed to Markwed was based
on the contract. The court also decided Markwed’s tort claim against Swenson was
barred by the economic loss doctrine. After further briefing, the court decided
Markwed could not recover on a claim against Mandan and Swenson for alleged
negligent misrepresentations in the contract under North Dakota Pattern Jury
Instruction, NDJI-Civil 50.32, because Markwed could not establish the requisite
elements for that claim against Mandan. The court determined Swenson was an
independent contractor and not a party to the contract between Mandan and Markwed
and Markwed thus could not establish the elements of a misrepresentation claim
against Swenson. The court denied Markwed’s motion to amend its complaint to

include a claim for negligent misrepresentation.
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II
[18] Markwed’s March 4, 2010 notice of appeal states Markwed “appeals . . . from
the ORDER ON MOTIONS FOR SUMMARY JUDGMENT” dismissing Markwed’s
complaint against Mandan and against Swenson.
[19] ““Anorder granting summary judgment is not appealable.” Farmers Union Oil
Co. v. Smetana, 2009 ND 74,9 7, 764 N.W.2d 665. “An attempted appeal from [an]

order granting summary judgment will, however, be treated as an appeal from a

subsequently entered consistent judgment, if one exists.” Id. at q 7. Judgments
consistent with the order dismissing Markwed’s complaint against Mandan and
against Swenson were entered in January 2010. Although Mandan argues Markwed
did not appeal from the order denying its motion to amend the complaint, that order
was incorporated into the subsequent consistent judgments dismissing the actions, and
we treat Markwed’s appeal as an appeal from those judgments. Markwed’s appeal
is timely under N.D.R.App.P. 4(a), and the issues raised by Markwed in its appeal are
reviewable in its timely appeal from the judgments. See Staiger v. Gaarder, 258
N.W.2d 641, 644 (N.D. 1977) (issues raised in interlocutory order are properly

reviewable in timely appeal from final judgment).

111
[110] We review Markwed’s appeal under our well-established standards for
summary judgment, which:

“‘is a procedural device for the prompt resolution of a controversy on
the merits without a trial if there are no genuine issues of material fact
or inferences that can reasonably be drawn from undisputed facts, or if
the only issues to be resolved are questions of law. A party moving for
summary judgment has the burden of showing there are no genuine
issues of material fact and the moving party is entitled to judgment as
a matter of law. In determining whether summary judgment was
appropriately granted, we must view the evidence in the light most
favorable to the party opposing the motion, and that party will be given
the benefit of all favorable inferences which can reasonably be drawn
from the record. On appeal, this Court decides whether the information
available to the district court precluded the existence of a genuine issue
of material fact and entitled the moving party to judgment as a matter
of law. Whether the district court properly granted summary judgment
is a question of law which we review de novo on the entire record.’””

Lucas v. Riverside Park Condos. Unit Owners Ass’n, 2009 ND 217, q 16, 776
N.W.2d 801 (quoting Barbie v. Minko Constr., Inc., 2009 ND 99, § 5, 766 N.W.2d
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458). Summary judgment is appropriate if the “law is such that resolution of factual
disputes will not alter the result.” Ernst v. Burdick, 2004 ND 181, 44, 687 N.W.2d
473.

v

A
[11] Markwed argues the district court erred in deciding the no damages for delay
clause was binding on Markwed because the contract components are ambiguous and
repugnant. Markwed contends the district court erred in ruling uncontemplated delays
are not an exception to the no damages for delay clause. Markwed asserts the
contract is ambiguous regarding delays contemplated by the clause and its application
to conduct by Mandan or Swenson. Markwed argues if the clause is not ambiguous,
it must be construed to exclude Mandan’s actions as a fortuitous event to eliminate
repugnancy with other contract provisions, including a “time is of the essence”
provision.
[112] A no damages for delay clause exculpates an owner from liability for damages
resulting from delays in the performance of the contractor’s work by ordinarily
limiting a contractor’s remedy to an extension of time and is generally enforceable if
the requirements for a valid contract are satisfied. See 13 Am. Jur. 2d Building and
Construction Contracts §§ 58-59 (2009); Maurice Brunner, Annotation Validity and

Construction of “No Damage” Clause with Respect to Delay in Building or
Construction Contract, 74 A.L.R.3d 187, § 3 (1976); 7 Richard A. Lord, Williston on
Contracts § 1512 (4th ed. 2010).

[113] Some courts, however, have recognized an exception for delays not

contemplated by the parties and have held that a no damages for delay clause does not
preclude a contractor’s action against an owner for damages caused by
uncontemplated delays. McGuire & Hester v. San Francisco, 247 P.2d 934, 936-38
(Cal. Ct. App. 1952); Corinno Civetta Constr. Corp. v. New York, 493 N.E.2d 905,
910 (N.Y. 1986); Seattle v. Dyad Constr., Inc., 565 P.2d 423, 432-33 (Wash. Ct. App.
1977). See State Highway Admin. v. Greiner Eng’g Sciences, Inc., 577 A.2d 363,
366-72 (Md. Ct. Spec. App. 1990) (explaining various approaches and citing cases

recognizing exception for uncontemplated delays). In Corinno Civetta, the New York

Court of Appeals explained an exception for uncontemplated delays under New York

law was based on the concept of mutual assent:
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“It has been settled for some time that exculpatory clauses will
not bar claims resulting from delays caused by the contractee if the
delays or their causes were not within the contemplation of the parties
at the time they entered into the contract. The exception is based on the
concept of mutual assent. Having agreed to the exculpatory clause
when he entered into the contract, it is presumed that the contractor
intended to be bound by its terms. It can hardly be presumed, however,
that the contractor bargained away his right to bring a claim for
damages resulting from delays which the parties did not contemplate at
the time. Thus, even broadly worded exculpatory clauses, such as the
one at issue in these actions, are generally held to encompass only those
delays which are reasonably foreseeable, arise from the contractor’s
work during performance, or which are mentioned in the contract.”

493 N.E.2d at 910 (citations omitted).

[14] Other courts have held that uncontemplated delays are not an exception to the
general rule that no damages for delay clauses are enforceable. M.A. Lombard & Son
Co. v. Public Bldg. Comm’n, 428 N.E.2d 889, 892-93 (Ill. App. Ct. 1981); Houston
v. R.F. Ball Constr. Co., Inc., 570 S.W.2d 75, 78 (Tex. App. 1978); Western
Engineers, Inc. v. State Road Comm’n, 437 P.2d 216, 218 (Utah 1968); John E.
Gregory & Sons, Inc. v. A. Guenther & Sons Co., 432 N.W.2d 584, 587 (Wis. 1988).

In Gregory, the Wisconsin Supreme Court explained the rationale for not allowing an

exception for uncontemplated delays under Wisconsin law:

“delay ‘not contemplated by the parties’ is not an exception to the
general rule that ‘no damage for delay’ clauses are enforceable. We
conclude that parties can mutually assent to such a clause without
contemplating in particularity all of the potential causes of delay.
Indeed, the adoption of a ‘no damage for delay’ clause shows that the
parties realize that some delays cannot be contemplated at the time of
the drafting of the contract. The parties include the clause in the
contract in order to resolve problems conclusively should such delays
occur. The parties can deal with delays they contemplate by adjusting
the start and completlon dates or by including particular provisions in
the contract. ‘[I]t is the unforeseen events which occasion the broad
language of the clause since foreseeable ones could be readily provided
for by specific language.” Thus, the doctrine of mutual assent supports
our conclusion that delays not contemplated by the parties should not
be an exception to the rule that ‘no damage for delay’ clauses should be
enforced.

“This result is neither unfair nor inequitable. Knowing that
unforeseen delays—such as the ones in this case—can occur, parties
can bargain accordingly. A subcontractor can protect itself from the
risk of unforeseen delay simply by adjusting its bid price in recognition
of the potential additional costs or by refusing to accept such a
provision in the contract.”

432 N.W.2d at 587 (citations and footnote omitted).
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[115] A common thread in cases involving a no damages for delay clause involves
interpretation of the parties’ mutual intent in the context of the requirements for a
valid contract. See Corinno Civetta, 493 N.E.2d at 909-10; Houston, 570 S.W.2d at
78; Greiner, 577 A.2d at 371-72. In Greiner, the Maryland Court of Appeals

described Maryland’s objective view of contract interpretation to ascertain the parties’

intent and said the plain and unambiguous language of a no damages for delay clause
reflected the parties’ intent to preclude recovery for a contractor’s damages for delay.
577 A.2d at 371-72. The court recognized that for public contracts, a no damages for
delay clause protects public entities with fixed appropriations from litigation based
on claims the public entity has been responsible for unreasonable delays. Id. at 371.
Although the Greiner court decided the no damages for delay clause in that case
unambiguously precluded recovery for delay damages and no exception for
uncontemplated delays existed under Maryland law, the court also explained the
“better reasoned approach does not enforce the exculpatory clause where there is
‘intentional wrongdoing or gross negligence,’ [or] ‘fraud or misrepresentation,” on the
part of the agency asserting the clause.” Id. at 372 (citations omitted).

[116] We consider the language in this contract under North Dakota contract law.
Our law recognizes a major public policy of “[f]reedom to contract on terms not
specifically prohibited by statute.” Toni v. Toni, 2001 ND 193, 4 18, 636 N.W.2d

396. In City of Bismarck v. Mariner Constr., Inc., we outlined rules for interpreting

the parties’ mutual intention for a contract in the context of a competitive bid
involving a public entity and a private contractor:

“The object of interpreting and construing a contract is to
ascertain and give effect to the parties’ mutual intention at the time of
contracting. N.D.C.C. § 9-07-03; Fargo Foods, Inc. v. Bernabucci,
1999 ND 120, 9 13, 596 N.W.2d 38. The interpretation of a written
contract to determine its legal effect is a question of law. Bernabucci,
at 9 13. Except as otherwise provided by law, public and private
contracts are interpreted by the same rules of interpretation. N.D.C.C.
§ 9-07-01. The parties’ intention must be ascertained from the writing
alone, if possible. N.D.C.C. § 9-07-04; Bernabucci, atq 13. A contract
must be construed as a whole to give effect to each provision, if
reasonably possible. N.D.C.C. § 9-07-06; Bernabucci, at 4 13. A
contract must be interpreted to make it lawful, operative, definite,
reasonable, and capable of being carried into effect. N.D.C.C. § 9-07-
08. Words in a contract must be construed in their ordinary and popular
sense. N.D.C.C. § 9-07-09; Bernabucci, at 4 13. If a contract is
uncertain, the language of the contract should be interpreted most
strongly against the party who caused the uncertainty to exist; however,
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for contracts between a public entity and a private party, it is presumed
that all uncertainty was caused by the private party. N.D.C.C. § 9-07-
19. See Kaler v. Kraemer, 1999 ND 237, q 19, 603 N.W.2d 698.
Under N.D.C.C. § 9-08-02.1, any provisions in a construction contract
which would make the contractor liable for the owner’s errors or
omissions in the plans and specifications of the contract are against
public policy and void.

“If a written contract is unambiguous, extrinsic evidence is not
admissible to contradict the written language. Lire, Inc. v. Bob’s Pizza
Inn Rests., Inc., 541 N.W.2d 432, 434 (N.D. 1995). If a written
contract is ambiguous, however, extrinsic evidence may be considered
to show the parties’ intent. Id. Whether or not a contract is ambiguous
is a question of law. Id. An ambiguity exists when rational arguments
can be made in support of contrary provisions as to the meaning of the
language in question. Id.”

2006 ND 108, q9 11-12, 714 N.W.2d 484.

[117] We have also said, “[E]xculpatory clauses are strictly construed against the

benefitted party, and will not be enforced if they are ambiguous, or release the
benefitted party from liability for intentional, willful, or wanton acts,” but “parties are
bound by clear and unambiguous language evidencing an intent to extinguish
liability.” Reed v. University of North Dakota, 1999 ND 25, 422, 589 N.W.2d 880.
See N.D.C.C. § 9-08-02.

[118] The August 16, 2006 contract between Mandan and Markwed states:

“Extension of time may be granted if the Contractor be delayed at any
time in the progress of the work by any act or neglect of the Owner or
his employees, or by any other Contractor employed by the Owner, or
by changes ordered in the work, or by strikes, lockouts, fires, unusual
delay in transportation, unavoidable casualties or any causes beyond the
control of the Contractor, or by delay authorized by the Engineer, or by
which the Engineer shall determine to justify the delay.”

Mandan’s construction specifications were also part of the contract and state, “[ T]he
Contractor will not be entitled to any compensation for causes resulting in delays or
hindrances to the work™ and “[e]xtensions of time will be granted for unavoidable
delays, which in the opinion of the Engineer are clearly beyond the control of the
contractor, resulting from causes such as Acts of Providence, fortuitous events and
the like.”

[119] Although there are some differences between those provisions and the
provisions in other reported cases, the provisions in this case are broad and
unambiguous. The plain language of those provisions does not address either

contemplated or uncontemplated delays. Rather, the plain language of those
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provisions applies to “causes resulting in delays or hindrances to the work” and
authorizes extensions of time for “unavoidable delays” or delays by “any act or
neglect of the Owner or his employees, or by any other Contractor employed by the
Owner.” That language unambiguously embraces work delays by “any act or neglect”
of Mandan or any other contractor employed by Mandan, including Swenson. That
broad language includes foreseen and unforeseen delays. Construing the no damages
for delay clause to exclude uncontemplated causes of delay would preclude
application of the clause for most delays and render the clause meaningless. If the
parties had contemplated a cause for a delay, they could have specifically included
language for that cause in the contract. We decline Markwed’s invitation to engraft
an exception for uncontemplated delays into the plain and broad language of this no
damages for delay clause. Cf. Cal. Pub. Cont. Code § 7102 (2004) (provision in
public construction contract limiting contractee’s liability for unreasonable and
uncontemplated delay to extension of time shall not be construed to preclude
contractor from recovering damages for delay). Rather, our statutes reflect a
preference for construing contracts with public entities in favor of the public entity.
See N.D.C.C. § 9-07-19. The inclusion of the no damages for delay clause in the
contract reflects that some delays could not be contemplated when the parties
contracted and that the clause resolves disputes conclusively “for causes resulting in
delays or hindrances to the work.” Although the contract includes a provision stating
that time is of the essence, that provision does not override the specific provision
precluding compensation “for causes resulting in delays or hindrances to the work.”
Allowing extensions of time is not repugnant to a provision stating time is of the
essence because extensions would be unnecessary without a provision stating time is
of the essence. Moreover, the language for extensions of time for “unavoidable
delays. . . resulting from causes such as Acts of Providence, fortuitous events and the
like” does not create an ambiguity because that language applies to reasons for
extensions of time and not to causes for delay.

[120] When the provisions of this contract are considered together, as they must be
under North Dakota contract law, the plain and unambiguous language of the contract
does not include an exception for uncontemplated delays and includes delays
allegedly caused by an act or neglect by Mandan or Swenson. We conclude the no

damages for delay clause is not repugnant to other provisions of the contract and,



when harmonized with other provisions of the contract as required by North Dakota

law, is not ambiguous and does not include an exception for uncontemplated delays.

B
[121] Markwed also argues the no damages for delay clause is unconscionable
because the clause is so one-sided that it would be unjust and unfair to enforce it.
[122] “Unconscionability is a doctrine which allows courts to deny enforcement of
a contract because of procedural abuses arising out of the contract’s formation and
substantive abuses relating to the terms of the contract.” Strand v. US Bank Nat’l
Ass’n, 2005 ND 68, 9 4, 693 N.W.2d 918. We have said, “An agreement is

unconscionable if it is one no rational, undeluded person would make, and no honest

and fair person would accept, or is blatantly one-sided and rankly unfair.” Eberle v.
Eberle, 2009 ND 107,918, 766 N.W.2d 477 (citations omitted). In assessing whether
a contractual provision is unconscionable, courts “‘look at the contract from the

999

perspective of the time it was entered into, without the benefit of hindsight,”” and

(133

determine ““whether, under the circumstances presented in the particular commercial
setting, the terms of the agreement are so one-sided as to be unconscionable. The
principle underlying . . . unconscionability provisions is the prevention of oppression
and unfair surprise.”” Strand, at q 4 (quoting Construction Assocs., Inc. v. Fargo
Water Equip. Co., 446 N.W.2d 237, 241 (N.D. 1989)). The determination whether
a contractual provision is unconscionable is a question of law, but depends upon the
factual circumstances of the case. Rutherford v. BNSF Ry. Co., 2009 ND 88, 9 21,

765 N.W.2d 705. “Because the determination of unconscionability is fact specific,

courts must ‘consider such claims on a case-by-case basis’ and assess the totality of
the circumstances.” Strand, at 4 5 (citations omitted).

[923] A two-prong framework is used to determine whether a contractual provision
is unconscionable. Rutherford, 2009 ND 88, 922, 765 N.W.2d 705. The first prong

(133

involves procedural unconscionability “‘which encompass factors relating to unfair
surprise, oppression, and inequality of bargaining power.”” Strand, 2005 ND 68, 9 7,

693 N.W.2d 918 (quoting Construction Assocs., 446 N.W.2d at 241). The second

(133

prong involves substantive unconscionability “‘which focuses upon the harshness or
one-sidedness of the contractual provision in question.”” Strand, at § 7 (quoting

Construction Assocs., at 241). To prevail on a unconscionability claim, “a party

alleging unconscionability must demonstrate some quantum of both procedural and
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substantive unconscionability, and courts are to balance the various factors, viewed

in totality, to determine whether the particular contractual provision is ‘so one-sided

as to be unconscionable.”” Strand, at q 12 (quoting Construction Assocs., at 241).

[924] This contract was the result of Markwed’s successful competitive bid for a
public works contract. The clause serves an important function of protecting public
entities contracting for public improvements on the basis of fixed appropriations. See
Greiner, 577 A.2d at 371-72. Markwed is a sophisticated contractor and could have
protected itself against delays through a bid adjustment for the work. The
circumstances of this competitive bid for a public improvement reflect the parties’
bargaining power does not overwhelmingly favor either party and no basis exists for
concluding there is any element of procedural or substantive unconscionability in this
case. We reject Markwed’s argument that the no damages for delay clause is
unconscionable, and we conclude Markwed is bound by the plain and unambiguous

language of the clause.

C

[925] Markwed argues negligent misrepresentations by Mandan and Swenson during
the bidding process prohibit enforcement of the no damages for delay clause.
Markwed argues that it should have been permitted to amend its complaint to allege
Mandan and Swenson negligently misrepresented that Markwed could use land
identified in the contract components for equipment and material storage and that
their negligence in failing to procure appropriate easements caused an unreasonable
delay in the construction process. This issue was postured in the context of North
Dakota Pattern Jury Instruction, NDJI-Civil 50.32, which provides:

“A party to a contract may not induce another to enter into a contract by
making a positive assertion, in a manner not warranted by the
information of the person making it, of that which is not true although
the person believes it to be true. Lack of intent to deceive does not
protect one who makes a false statement without a sufficient factual
basis for that statement.”

[126] We have noted, “The North Dakota Pattern Jury Instructions are published as
a guide by the State Bar Association, in conjunction with the North Dakota Pattern
Jury Instruction Commission. The pattern jury instructions are not controlling law,
and are published with the caution that they are ‘neither a restatement nor an
encyclopedia of the prevailing law.”” State v. Bauer, 2010 ND 109, 4/ 14, 783 N.W.2d
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21 (citations omitted). North Dakota Pattern Jury Instruction, NDJI-Civil 50.32 is
based on Bourgois v. Montana-Dakota Utils. Co., 466 N.W.2d 813 (N.D. 1991). No
party to this appeal has requested that we review our holding in Bourgois, which
therefore is the law of this case. Erickson v. Brown, 2008 ND 57,927, 747 N.W.2d

34 (“Our caselaw has consistently recognized ‘[t]he “law of the case” doctrine and the

999

scope of the parties’ appeal define the parameters of our review.
omitted).
[927] Here, the plain language of the August 16, 2006 contract provides for an

) (citations

extension of time if Markwed is “delayed at any time in the progress of the work by
any act or neglect of [Mandan] or his employees, or by any other Contractor employed
by [Mandan].” Although Swenson was an independent contractor, that plain
language, when read in conjunction with the no damages for delay clause, evidences
the contracting parties’ intent to limit Markwed’s remedies to an extension of time for
delays caused by any act or neglect by Mandan, or its employees or any other
contractor employed by Mandan. That language controls the parties’ contractual
relationship and grants a third-party benefit to Mandan’s other contractors, including
Swenson, for delays caused by their neglect. Under N.D.C.C. § 9-02-04, Swenson is
entitled to enforce that provision for delays caused by its neglect. That language,
when read in conjunction with the no damages for delay clause, limits Markwed’s
remedies against Mandan and Swenson for delays resulting from their neglect.
Markwed’s claims for damages for delay against Mandan and Swenson are based on
negligence, and Markwed’s complaint does not raise a claim against those entities for
intentional or willful injury. See N.D.C.C. § 9-08-02; Reed, 1999 ND 25, 422 n.4,
589 N.W.2d 880. We conclude the alleged negligent misrepresentations by Mandan
and Swenson, if any, do not prohibit enforcement of the plain and unambiguous
language of the no damages for delay clause. Markwed sought to amend his
complaint to include a claim for negligent misrepresentation, and we conclude the
district court did not abuse its discretion in refusing to allow Markwed to amend its
complaint because recovery under the requested amendment would be futile. See
Darby v. Swenson, Inc., 2009 ND 103,912, 767 N.W.2d 147 (“district court does not

abuse its discretion in denying a motion to amend its complaint when such an

amendment would be a futile act™).
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[928] Because of our resolution of the foregoing issues, it is not necessary to

consider whether the economic loss doctrine bars a tort claim against Swenson.

VI
[129] We affirm the summary judgments.

[130] Daniel J. Crothers
Mary Muehlen Maring
Carol Ronning Kapsner
Allan L. Schmalenberger, S.J.
Gerald W. VandeWalle, C.J.

[931] The Honorable Allan L. Schmalenberger, S.J., sitting in place of Sandstrom,
J., disqualified.
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